
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 09-16-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  9/12/2022 Week:           22 

Client:  Whitman, MA To:       9/16/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20” HDPE sewer force main in the cross-

country easement between Auburn St in Whitman and Alger St in Brockton. C. Naughton installed 
approximately 450 LF of the new 20-inch HDPE sewer force main and associated fittings in the easement. 
C. Naughton also continued installing timber matting in the cross-country easement this past week.  
 

2. C. Naughton had one crew continuing the installation of the 12” DI water main on Auburn Street. C. 
Naughton installed approximately 1,000 LF of the new 12-inch DI water main and associated water main 
gate valves on Auburn Street. Over 80% of the water main is complete on Auburn Street. 
 

3. C. Naughton encountered and damaged the existing 20-inch sewer force main in the cross-country 
easement in Brockton on Thursday afternoon, 9/15. The sewer main was repaired on Thursday evening 
and was brought back online on Friday morning.  

 
4. C. Naughton maintained a single lane of alternating traffic on Auburn Street where the water main crew 

was working with the option for drivers to take an alternate detour route via Alger St.   
 

5. All trenches will be backfilled, compacted, and paved prior to leaving for the weekend. 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have three crews on site next week (week of 09/19/2022): one crew working in the cross-
country easement on the installation of the 20-inch HDPE sewer force main, one crew continuing the 
installation of the 12-inch DI water main on Auburn Street, and one crew beginning the installation of the 
20-inch PVC sewer force main on Southfield Drive.  
 



 

 

 
 
 

2. C. Naughton will have Alger Street closed to traffic on Monday, 9/19 and Tuesday, 9/20 in order to cross 
the roadway with the new sewer force main. C. Naughton will maintain access for local residents and for 
emergency vehicles while the detour is on-going. Refer to the attached TMP for reference.  

3. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 

PROJECT PHOTOS 

 
                                                                                                                               
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo 2: Installation of the 20-inch HDPE 
Sewer Force Main in Cross Country 

Easement 

Photo 3: Close Up View of the 20-inch 
HDPE Sewer Force Main in Cross Country 

Easement 

Photo 1: View of the Cleared Cross-Country 
Easement for Installation of 20-inch HDPE Sewer 

Force Main 



 

 

 
 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 
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